
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:33 AM
Run date

Time

Reviewer: Awal, Mohammad 03-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1021 Date: 25-Feb-2014 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 631

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt top plates , work on the house
keeping , & work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose P , Li , Jose A ,, Juan , & Rogelio had to work on house keeping. Crews had to clean ,
vacuum inside the cells & shafts between 3 & 13 meters , pull out of the sit the excess materials & debris .
They started at 7:10 AM.

Kyle continued to work on the top skirt plates . He had to clean & grind the welds in order for the QA &
QC to MT & UT the welds . Kyle had to prepare his tools . He was done at 7:20 AM.

Kyle continued to grind & clean the North East corner , the East weld . He started at 7:35 AM. He was
done at 9:00 AM.

After that , Kyle had to mobilize his tools , reroute the power line , & grind the South East corner welds .
He started on the South weld at 9:15 AM.

Bernie & Simon had to UT the North Welds . They were done at 11:00 AM.

Tower crews were done at 4;50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Ballard Diving crews came to the site at 6;55 AM. Crews had to work on the fender rib panels . Crews
had to prepare their gears air supply hoses , & tools they were done at 8:10 AM.

Bill & Nick were the 1st divers to put their gears on . They went into the water at 8:15 AM. Crews had to
drill , install , & tighten the anchor bolts where is needed . Bill & Nick came out at 11:50 AM.

Alex & Paul were the afternoon divers . Crews continued to work on the rib panels . Crews came out at
2:30 PM.

Ballard Diving had to wrap up their gears , hoses , & tools . They left at 3:10 PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the slab reinforcing steel . Travis ,
Justin , John , Steven , & Robert continued to work on the
East half of the slab . They had to set spacer blocks , fly materials to the site , place # 12 carry bars , # 16
longitudinal lower bars , They started at 7:10 AM. Conco crews had to work through the lunch & afternoon
break . Crews were done at 2:10 PM. They had to wrap up their tools . Crews left at 2:20 PM .
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Conco concrete crews came to the site at 7:50 AM. Mark , Abraham , & Rick had to lay out for the 0.1
meter ventilation & drainage pipes in the center of the slab bays . They started at 8:00 AM. Crews were
done at 9:45 AM. They left at 10:00 AM.

Dutra crews came to the site at 6:55 AM. Crews continued to work on the plastic lumber on the East
side , & work on miscellaneous activates . They had to mobilize & set the barge further South to reach the
South side of the fender in order to fly materials for Conco crews . They started at 7:10 AM. Crews were
done at 8:00 AM.

Ben & Luke had to work on house keeping . They had to clean & vacuum the top of the footing box &
slab soffit . They started at 7:15 AM. Crews were done at 8:30 AM.

After that , crews had to install the plastic lumber stainless steel rods on the South & West sides using
the skiff boat . They started at 8:45 AM. Crews were done at 12:00 PM.

Robert , Sam , Ron , & James had to work on the plastic lumber on the East side of the fender . They
had to set the upper plastic lumber cover . They started at 9:00 AM. Crews were done at 12:00 PM.

In the afternoon , all crews had to work on the South side plastic lumber . Crews had to fly , set the
0.25 X 0.25 X 2.4 meters lumber , install the washers , nuts , & tighten the nuts

In addition to that , crews had to set the 1.2 X 2.4 meters plastic cover . They were done at 2:20 PM.
Crews had to stop , pull the divers out of the water , & mobilize the barge for the 2nd time North of the of
the fender . They were done at 3:10 PM. .

Dan had to operate the Bucyrus crane . He had to fly materials in & out of the site for Dutra & Conco
crews . Steve had to work on the barge rigging materials in & out of the site .

Dutra crews had to wrap up their tools & equipments . They left at 3:20 PM

In the office , I had to work on my report & work on CCO work . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 0.80 0.00 0.00 0.80

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE
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Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

NICK MCCLANEMarine Coordinator 8.00 0.00 0.00 8.00

JOHN VANGROLLMarine Coordinator 8.00 0.00 0.00 8.00

ALEX VALEZMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ZHEN LISemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM RICK PARKERCarpenter 2.00 0.00 0.00 2.00

GEN MARK WOZNICKICarpenter 2.00 0.00 0.00 2.00

JNM ABRAHAM RUELASCarpenter 2.00 0.00 0.00 2.00

APP ROBERT PRAGEIronworker 8.00 0.00 0.00 8.00

APP JOHN SCALLYIronworker 8.00 0.00 0.00 8.00

JNM JUSTIN BACAIronworker 8.00 0.00 0.00 8.00

JNM STEVEN NIGHTINGHTONIronworker 8.00 0.00 0.00 8.00

FOR TRAVIS KRAUSSIronworker 8.00 0.00 0.00 8.00

Page 3 of 3ddrRptbyBidItem


